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Status Report on CEA 3808
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No change on L-34 and L-35.

Manhole 1-AA finished but not acceptable to the plant. Brick finish
irregular.

Wall brick work started in 1-BB.

1-CC in curing stage between Furan layers.

1-GG in asphaltic membrane stage.

I-EE still needs to be repaired.

Joints between 2-AA and 2-BB being prepared to coancrete pour.
Several passes made on 15 inch L-64 lipe.

Nineteen joints encased between 2-BB and 2-CC.

Culvert work started Friday at Departaent 245.
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